[bookmark: _GoBack]ENGINEERING CHANGE ORDER

	PROJECT NAME
	

	LOCATION OF WORK
	

	CONTRACT NO.
	
	CHANGE ORDER NO.
	

	REQUESTING PARTY
	
	DATE OF REQUEST
	

	PROJECT MANAGER
	
	CONTRACTOR
	

	OWNER
	
	ENGINEER
	



	CHANGE OVERVIEW

	DRAWING / DESCRIPTION OF CHANGE
	List and attach any pertinent documentation. 

	
	

	REASON FOR CHANGE
	 

	ACTIONS REQUESTED
	 

	SUPPORT AND JUSTIFICATION DOCUMENTS
	List all attached documents which support the requested change, and justify any increased cost and time.

	
	

	PRELIMINARY ENGINEERING
	

	CONSTRUCTION ENGINEERING
	

	SUMMARY OF ASSUMPTIONS AND RISKS
	

	ITEMS IMPACTED
	








	CHANGE IN CONTRACT PRICE
	CHANGE IN CONTRACT TIMES

	ORIGINAL PRICE
	
	ORIGINAL TIMES
	

	NET CHANGES OF PREVIOUS CHANGE ORDERS
	
	NET CHANGES OF PREVIOUS CHANGE ORDERS IN DAYS
	

	NET INCREASE / DECREASE
	
	NET INCREASE / DECREASE
	

	TOTAL CONTRACT PRICE WITH APPROVED CHANGES
	
	TOTAL CONTRACT TIME 
WITH APPROVED CHANGES
	



	ITEMIZED BREAKDOWN OF WORK

	
	NO. OF HRS
	RATE
	AMOUNT

	CONSTRUCTION
	
	
	

	DESIGN ALLOCATION
	
	
	

	OTHER
	
	
	

	
	
	
	TOTAL
	

	
	TAX
	x 15%
	

	
	
	GRAND TOTAL
	



	RECOMMENDED BY
ENGINEER OF RECORD
	
	APPROVED BY OWNER
	

	DATE
	
	DATE
	

	ACCEPTED BY CONTRACTOR
	
	REVIEWED BY FUNDER
	

	DATE
	
	DATE
	




